
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-001396

Address: 333 Burma Road Date Inspected: 26-Jan-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 600
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1400
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: Fu Yu Hong CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component:  OBG and Tower Mock-up

Summary of Items Observed:
CALTRANS Quality Assurance (QA) Inspector, Alfredo Acuna was present for the fabrication scheduled for this 
project at the ZPMC facility in Shanghai, China for the San Francisco Oakland Bay Self Anchored Suspension 
Bridge. 
Bay II 
Tower Mock-up 77 M
The QA inspector observed ZPMC performing backgouging operations at the outside of the corner connection skin 
A and E. 
Tower 33 Meters Elevation
The QA inspector observed ZPMC performing heat straightening operations on the diaphragm plate p283.  The 
QA inspector performed random verifications of ZPMC heat straightening operations.  The QA inspector observed 
that ZPMC heat straightening operations appeared to be in accordance with the Contract documents. 
Tower Splice 114 M Mock-up upper and lower segment.
The QA inspector observed that ZPMC was performing drilling operations on the skin D and B.
Tower Shop
The QA inspector observed ZPMC welding operator Jiang Jigteng welder ID # 046830 performing welding 
operations at the exterior of the joint skin C and D corner connection with the submerged arc 
welding(SAW)process.  ZPMC's welding operations appeared to be in compliance with the contract document.  
OBG Bay # III
The QA inspector observed ZPMC performing tack welding operations with the flux cored arc welding process at 
the bottom plate BP-020-001, Panel PL-49A, weld joints BP-020-001-023 and 024.
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

OBG Bay # VII
The QA inspector observed ZPMC welder Wu Wan Yong performing welding operations with the flux cored arc 
welding at the floor beam weld joint FB-003-01-012 and FB-003-02-003BP-020-001 (stiffeners to web).  The QA 
inspector performed random  fit-ups and welding parameters verifications.  The QA inspector found that ZPMC 
welding operations appeared to be in compliance with the contract documents.
Summary of Conversations:
The QA inspector did not have any relevant conversation on this date.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials 
for your project. 

Inspected By: Acuna,Alfredo Quality Assurance Inspector

Reviewed By: Cuellar,Robert QA Reviewer
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